

49th RCA General Conference Meeting

Follow-up Actions

(As of 05 Sep. 2020)

	<i>Issue</i>	<i>Decision/Action to be taken</i>	<i>Action taken by</i>	<i>Timeframe</i>	<i>Status</i>
1	Finalization of the draft Annual Report 2019	Provide comments and recommendations on the draft to the RCA Chair, RCARO and the RCA FP using track changes	NRs	10 May	Implemented
		Submit the report on national in-kind contributions to the RCARO	Remaining GPs	10 May	Implemented
		Consolidate the data into the RCA Annual Report 2019	RCARO	30 May	Implemented
		Circulate the final report to the NRs	RCA Chair RCARO RCA FP	30 May	Implemented
2	Implementation of the RCA programme in 2020	Review and identify which activities can be implemented via online tools, aiming to fulfil the objectives	RCA FP	As appropriate	Implemented and presented under Item 3

	<i>Issue</i>	<i>Decision/Action to be taken</i>	<i>Action taken by</i>	<i>Timeframe</i>	<i>Status</i>
3	Preparation of the RCA programme 2022-2023	Provide contact details of LCCs to the RCA Chair, RCA FP and PAC Chair	NRs of the LCs	7 May	Implemented
		Provide details of the contact persons for each project the RCA Chair, RCA FP and PAC Chair	NRs	14 May	Implemented
		Provide the list of resource documents and the timeframe for designing the projects for the TC cycle 2022-2023 to LCCs along with details of contact persons	RCA Chair RCA FP PAC Chair	ASAP	Implemented
		Remind prospective LCCs of the importance of early and ongoing engagement with potential counterparts during the project design life cycle	RCA FP PAC Chair	ASAP	Implemented
		Consult with contact persons of the participating GPs by LCCs to obtain information needed for project design	LCCs	20 May - 30 Jun.	Implemented
		Submit Regional Programme Note (RPN) via PCMF IT platform	RCA Chair	31 May	Implemented
		Conduct initial project design in consultation with contact persons of the GPs and PAC	LCCs	1 Jul. -31 Aug.	Implemented

	<i>Issue</i>	<i>Decision/Action to be taken</i>	<i>Action taken by</i>	<i>Timeframe</i>	<i>Status</i>
		Submit draft project designs on the IAEA PCMF platform and PAC Chair	LCCs	14 Sep.	Implemented
		Provide training on outcome monitoring to the relevant stakeholders (e.g. LCCs, NPCs, NRs etc.) when appropriate (e.g. project design meetings, coordination meetings)	RCA FP PAC Chair	As appropriate	On-going
4	Issues related to the MTS 2018-2023	Conduct the mid-term review of the MTS	PAC	Before 49 th RCA GCM	Implemented
		Review and provide comments on the mid-term review of the MTS prepared by PAC	WG on MTSC	Before 49 th RCA GCM	Implemented
5	Setting up of the WG to draft the RCA MTS 2024-2029	Submit candidates' names and their relevant expertise/experience to the RCA Chair	Ten GPs expressed their interest in joining the WG	8 May	Implemented
		Discuss the criteria for WG members with the PAC and WG MTSC	RCA Chair	As appropriate	Implemented
6	Preparations for the 50 th Anniversary of the RCA	Make more detailed work plans as well as concrete budgetary proposals	STF	18 Sep. (49 th RCA GCM)	Implemented and presented under Item 6

	<i>Issue</i>	<i>Decision/Action to be taken</i>	<i>Action taken by</i>	<i>Timeframe</i>	<i>Status</i>
		Identify ways/means to secure necessary funding for the preparation of the programme	NRs	18 Sep. (49 th RCA GCM)	To be discussed under Item 6
7	Other issues	Send a letter to the Permanent Mission of all GPs following up on the 2018 Declaration, highlighting the lead up to the 50 th Anniversary of the RCA would be an opportune time for EB contributions	RCA Chair	As appropriate	To be implemented
		Conduct a strategic review and update of the RCA GOR	MTSC WG	As appropriate	To be implemented
		Provide details on revision of the procedure for programme development	PAC Chair	18 Sep. (49 th RCA GCM)	To be discussed under item 4
		Provide details on revision of the ToR of the PAC and the GOR	PAC Chair	49 th GCM	To be discussed under item 4
		Provide the MTSC WG considerations for the 2024-2029 MTS to the new WG	WG Chair	As appropriate	To be implemented