

Review of the Implementation of Regional Events in 2019 and Planned Regional Events for 2020

The current RCA Programme consists of thirteen projects. The list of these projects is shown in Annex 1.

The implementation of the RCA projects in 2019 is processing well, which is in line with the defined work plans. As of 10 September 2019, the implementation rate is about 60%. The remaining events in 2019 have been approved and are in the pipeline for implementation as scheduled. The implementation of the planned regional events is presented in Annex 2.

The list of planned regional events under the RCA programme in 2020 is shown in Annex 3. The dates and venues are proposed by Lead Country Coordinators (LCCs), TOs and RCA FP. For smooth implementation, the plan should be reviewed and endorsed by the suggested host country, as soon as possible.

Proposed action:

NRs are requested to consider and confirm their agreements, by **5 October 2019**, to host the planned regional events in 2020.

NRs are requested to remind NPCs to prepare and submit project implementation reports for 2019 to relevant LCCs by **15 December 2019**.

NRs of Lead Countries are requested to remind LCCs to consolidate and submit PPARs onto <https://tcreports.iaea.org> by **10 January 2020**.