

## List of Follow-up Items and Status from the Report of 22<sup>nd</sup> Meeting of National RCA Representatives

Item from report	Item	By	Deadline (D)/ Status (S) as of 31 August 2000
Sect. I pg.4	<b>Sunday General Conference meeting</b> Prior communication regarding important issues to be made. A full day meeting may be explored first and the Sunday meeting considered only if it is absolutely essential and unavoidable	RCA Coordinator + present and future Chairpersons	<i>D: before 29<sup>th</sup> RCA GC meeting</i>  <i>S: Not necessary for 29<sup>th</sup> RCA GC meeting</i>
Sect. II pg.6	<b>Demonstration of TCPRIDE</b> The Director-TCPA agreed to follow-up the MSs' request on access to TCPRIDE	DIR-TCPA	<i>D: asap</i> <i>S: On line access can be arranged. TC to announce availability of data to MS during the 29<sup>th</sup> GC meeting</i>
Sect. III pg. 7&8	<b>UNDP Mid-term Evaluation Mission</b> To prepare briefing documents for the Review Mission in advance (see attached table) To prepare action plans and an agenda for the country visits To ensure the selected countries would make a comprehensive and cohesive presentation	RCA Office selected MSs NPCs Lead Country Coordinators	<i>D: 00-04-07</i>  <i>S: Done</i>
pg.9	<b>For Subproject: Access to Clean Drinking Water</b> under joint UNDP/RCA/IAEA project To communicate with the National Project Counterparts to provide the feedback from the end-users	PHI (LC)	<i>D: asap</i>  <i>S: Done</i>
Sect. III & IV pg.11,12, 13	<b>Radiation Protection</b> All National RCA Coordinators to be the focal and communication point for the designation of NPCs and for the nomination of candidates for various activities To interact with the National Representatives for facilitating dissemination of factual management info on technical as well as logistic parameters To steer the national activities under the overall guidance of RCA National Representatives who are responsible and accountable to their MSs, RCA Office as well as the Agency	All MSs  NPCs  NPCs	<i>D: asap</i>  <i>S: On-going</i>
pg.14	<b>RCA Regional Homepage</b> Responsibilities for the content of the regional homepage belongs to RCA Coordinator and that for national homepages to the respective national representatives	LC Coordinator + participating NPCs + RCA Coordinator + RCA National Representatives	<i>D: asap</i>  <i>S: End of 2000</i>
Sect. V pg.15	<b>The project proposals</b> Project proposals and the overall programme should have greater regard for the funding that was likely to be available from the Agency, MSs and the other sources The percentage funding allocated to each thematic programme should also be taken into account so that the meeting of national representatives could make overall adjustments	LC Coordinators, RCA National Representatives & RCA Coordinator	<i>Noted</i>

Item from report	Item	By	Deadline (D)/ Status (S) as of 31 August 2000
	to balance the RCA thematic programmes		
pg.15 & 16	<b>RAS/9/018</b> To reformat the document incorporating the additional observations with full budgetary details and submit to RCA Office	NPC and participating MSs, RCA Coordinator	<i>D: by 00-03-20</i> <i>S: Done</i>
pg.16& 23	<b>Agriculture project proposals</b> To review the indication of the budget required for each project with emphasis on prioritisation of the projects and identification of the minimum critical activities within each project and the corresponding budget and to resubmit to RCA Office	CPR + participating MSs, RCA Office	<i>D: by 00-03-20</i> <i>S: Done</i>
Pg.11 & 17	<b>Energy &amp; Research Reactor proposal</b> To redraft the role of nuclear power and other energy options in mitigating greenhouse gas emissions To study the reports prepared by IND, PAK, CPR, VIE for further assessment	SIN  all MSs	<i>D: asap</i> <i>S: Done</i> <i>S: In progress</i>
pg.11 & 18	<b>Industry &amp; Environment proposal</b> To contribute to proposal c: On Modification of Natural Polymers and possibly to proposal b: On Optimization of Mineral Resources, but funding is yet to be definite	JPN	<i>S: In progress</i>
Pg.18	<b>On Demonstration Facilities for Disposal of Hospital Waste and Treatment of Industrial Waste Water using Radiation proposal</b> India to circulate a questionnaire to MSs on present practices	IND + all MSs	<i>D: asap</i> <i>S: To be done</i>
Pg.9 & 13	<b>UNDP Subproject 'Air Pollution &amp; Its Trends'</b> - To prepare a proposal in the required format for the extension to 2001/2002	SIN + participating MSs	<i>D: by 00-03-20</i> <i>S: Done</i>
Sect. VI pg.19	<b>Distance Learning in Applied Sciences of Oncology proposal</b> To clarify the title 'Applied Science of Oncology' which encompasses many sub-fields of the overall project LDR & HDR Brachytherapy in the Treatment of Cervical Cancer proposal (RAS/6/027) - To reformulate to endorse as extended project to the end of 2002	INS + participating MSs	<i>D: for upgrading from foot a/: project</i> <i>S: Done</i>  <i>D: For reformulation asap</i> <i>S: Done</i>
pg.19 & 23	iv) <b>Other projects: Upgrading Immunossay Capabilities; and Development of Therapeutic Radiopharmaceuticals for Bone Pain Palliation and Radio-synvectomy</b> To review the entire Health Programme' and prepare a comprehensive report on the status of projects in health sector by reconstructing the whole programme in order to identify the actual needs of MSs and the region and to formulate the programme to be implemented in most efficient way	INS + participating MSs + RCA Office	<i>D: asap</i> <i>S: For further reformulation for next cycle</i> <i>S: On-going</i> <i>AGM on Health was held in Indonesia in May 2000.</i>
Sect. VII pg.21	<b>Tripartite Meeting</b> For <u>Dam Safety System</u> - To identify 2 experts from the RCA to participate in AFRA project		<i>D: To discuss at 29<sup>th</sup> GC Meeting</i>

Item from report	Item	By	Deadline (D)/ Status (S) as of 31 August 2000
	meeting For <i>Geothermal Development</i> - To participate in ARCAL project meeting	INS, PHI (suggested)	<i>S: 2 participants sent to ARCAL Meeting in Sept. 2000</i>
pg.21	To prepare a report to the RCA on the outcomes of these meetings on the item above	4 MSs	<i>D: to report at 29<sup>th</sup> RCA GC Meeting</i>
pg.20 & 21	<b>Linkage with Regional Organizations</b> To follow up with ASEAN Also to pursue this matter in the upcoming meeting with ASEAN	INS RCA Coordinator THA RCA Coordinator	<i>D: asap</i>  <i>S: May 2000</i> <i>INS &amp; THA to report at 29<sup>th</sup> RCA GC Meeting</i>
Sect. VIII Pg.22	<b>Mission to Lead Countries (LC)</b> To arrange a mission to LC to assist the NPCs in fully implementing the LC Concept	RCA Coordinator + LC Coordinators	<i>D: LC meeting (for RAS/97/030) to coincide with UNDP Mid-term evaluation mission is scheduled in MAL, 23 - 24 April 2000</i> <i>S: Done in May 2000. A paper was revised by P. Airey in July 2000</i>
Pg.23	<b>China on Agriculture Proposals</b> To review and complete the four Agriculture project proposals once again	CPR RCA Coordinator + LC Coordinator	<i>D: 00-04-07</i> <i>S: received 00-3-21</i>
Pg.23	<b>Indonesia on Health Proposals</b> To interact effectively and prepare a structured program on Health project proposals at the AGM to be held in Indonesia	INS RCA Coordinator + LC Coordinator	<i>D: May 2000</i>  <i>S: Done</i>
pg.24	<b>Republic of Korea on RCA Office proposal</b> To write formal letter to the RCA Office for establishing an RCA Office in the region (ROK offers possible logistical support)	ROK RCA Coordinator + RCA Office	<i>D: asap</i>  <i>S: Done, to be discussed further at 29<sup>th</sup> RCA GC Meeting</i>
Sect. IX pg.24 & 25	<b>Regional Resource Units (RRU)</b> To review the updated status of the RRUs for joint UNDP/RCA/IAEA project (RAS/97/030) and inform RCA Chairman with a copy to RCA Office	LC Coordinators, RCA Chairman	<i>D: by 00-03-20</i>  <i>S: Done</i>
Pg.25	<b>Air Transport Survey</b> To request the IAEA to again take up the issue through the Agency's transport safety unit, with three international air transport organizations and international airport authorities	RCA Coordinator	<i>D: asap</i>  <i>S: Under study</i>
Pg.25	<b>Annual Report 1999</b> To contain an executive summary highlighting some of the notable achievements and project outcomes in each MS Comments if any on the annual report 1999 should be sent to RCA Coordinator before 31 May 2000 for finalization before the General Conference in September	RCA National Representatives and RCA Coordinator	<i>D: 00-05-15</i>  <i>S: Done for adoption at 29<sup>th</sup> RCA GC Meeting</i>
Pg.26	<b>RCA Mission</b> A working group to prepare the report on CRPs and any new mechanism to be available by the next General Conference Meeting	AUL, INS, JPN, PHI National RCA Coordinators	<i>D: 00-08-30</i>  <i>S: in progress, to be reported at the 29<sup>th</sup></i>

Item from report	Item	By	Deadline (D)/ Status (S) as of 31 August 2000
			<i>reported at the 29<sup>th</sup> RCA GC Meeting</i>
Pg. 26	<b>Unallocated Funds</b> To inform to RCA Office To allocate to agriculture, environment and health sectors and the amounts to be considered later To advise RCA Office To inform RCA Office To allocate to RAS/4/016 or RAS/9/024 To inform RCA Office To support Experts activities under component 1.4.2 of joint UNDP/RCA/IAEA (RAS/97/030) project and industry project as necessary To support the subproject 1.1 on Access to Clean Drinking Water and subproject 1.4.1 Agrowaste To support the subproject 1.1 on Access to Clean Drinking Water with no strings attached To support the subproject 1.1 on Access to Clean Drinking Water and subproject 1.4.1 Agrowaste	AUL CPR  INS JPN ROK MAL NZE  PHI  SRL  THA	<i>D: in progress</i>  <i>S: asap</i> <i>S: Done, to Agriculture projects</i>  <i>S: asap, partially done</i> <i>S: asap, partially done,</i> <i>S: Done</i> <i>S: asap, partially done</i> <i>S: done</i>  <i>S: Done</i>  <i>S: Done</i>  <i>S: Done</i>
Pg.26	<b>23<sup>rd</sup> RCA Meeting of National Representatives</b> To decide the location of next RCA National Representatives meeting	BGD, ROK, PAK and RCA Coordinator	<i>4-8 March 2001 in BGD</i>
Pg.27	<b>Regional Seminar on ‘Sustainability of Nuclear Research Institutes’ project</b> To provide feedback from MSs on the proposed seminar scheduled in Aug or Oct. 2000	All MSs	<i>D: asap</i>  <i>S: Done at MAL, 18-22 August 2000</i>
Pg.22	<b>Preparation for 2003/2004 cycle</b> To propose a timetable for preparing the programme	All MSs	<i>D: by Sept. 2001 to discuss at 29<sup>th</sup> GC Meeting</i> <i>S: Health proposals were submitted</i>