

**42<sup>nd</sup> Meeting of National RCA Representatives****Follow-up Actions***(As of 5 March 2020)*

	<i>Issue</i>	<i>Decision/Action to be taken</i>	<i>Action taken by</i>	<i>Timeframe</i>	<i>Status</i>
1	Implementation of the RCA programme in 2019	Remind NPCs to prepare and submit project implementation reports for 2019 to LCCs so that LCCs can consolidate and submit PPARs by 10 Jan. 2020	NRs	By 15 Dec. 2019	Implemented
2	Implementation of the RCA programme in 2020	Review arrangements for planned regional events for 2020 and confirm with the RCA FP	NRs	By 5 Oct. 2019	Implemented
3	Preparation of the RCA programme 2022/2023	Submit the 1 <sup>st</sup> round concept proposals to the RCA PAC Chair	NRs	By 15 Nov. 2019	Implemented
		Consolidate the RCA PAC reviews on the 1 <sup>st</sup> round concept proposals and provide feedback to submitting NRs	RCA PAC Chair	By 3 Dec. 2019	Implemented
		Submit the 2 <sup>nd</sup> round concept proposals to the RCA PAC Chair	NRs	By 16 Jan. 2020	Implemented

	<i>Issue</i>	<i>Decision/Action to be taken</i>	<i>Action taken by</i>	<i>Timeframe</i>	<i>Status</i>
		Review the 2 <sup>nd</sup> round concept proposals and prepare report to the 42 <sup>nd</sup> RCA NRM	RCA PAC	By 28 Feb. 2020	Implemented
		Prioritize concept proposals and select concepts for further development into project designs	NRs	By 28 Mar. 2020	On-going
4	Issues related to the WG on the RCA MTSC	Discuss the formation of a Working Group for MTS 2024-2029 under a specific agenda item	NRs	At the 42 <sup>nd</sup> NRM	To be implemented
		Review, evaluate progress of, and update the WG MTSC work plan for 2020	WG MTSC	17-21 Feb. 2020	Implemented
		Present result of the mid-term review of the MTS 2018-2023 subject to the workload and schedule of the RCA PAC	RCA PAC	49 <sup>th</sup> GCM (Sep. 2020)	To be implemented
5	Update of the RCA GOR	Include revised texts on the procedure for RCA project development supported by the IAEA TC programme in the GOR (Annex 8) as proposed by the RCA PAC	Committee of the RCA Chairs, Rapporeurs	Within six months of the 48 <sup>th</sup> GCM	Implemented
6	Issues on the in-kind contributions	Calculate the regional contributions based on the Agency's record	RCARO	Upon receiving the Agency's record	Implemented

	<i>Issue</i>	<i>Decision/Action to be taken</i>	<i>Action taken by</i>	<i>Timeframe</i>	<i>Status</i>
		Report national contributions at the NRMs, using the provided template	NRs	At the 42 <sup>nd</sup> NRM	To be implemented
		Consider the in-kind contributions as a Performance Indicator on “Degree of GPs”	WG MTSC	As appropriate	On-going
7	Acceptance of the 2017 RCA	Deposit the instrument of acceptance to the DG of the IAEA	Remaining GPs	ASAP	On-going
8	Preparations for the 50 <sup>th</sup> Anniversary of the RCA	Nominate additional members of the Special Task Force (STF) to the RCA FP	NRs	By 30 Sep. 2019	Implemented
		Develop and propose a detailed work plan for preparation of the 50 <sup>th</sup> Anniversary of the RCA for NRs’ consideration	STF	At the 42 <sup>nd</sup> NRM	On-going
9	High turnover of NRs	Implement activities such as workshops, based on the previous RCARO model, and briefing sessions ahead of the NRMs and GCMs to brief NRs on the RCA programme, its activities and current important issues	RCA FP RCARO	As appropriate	To be considered
10	Piloting social and economic impact assessment of the RCA programme	Conduct pilot study of socio-economic impact in the mutation breeding sub-thematic area	NRs, experts and RCA FP	By 30 Jun. 2020	On-going

	<i>Issue</i>	<i>Decision/Action to be taken</i>	<i>Action taken by</i>	<i>Timeframe</i>	<i>Status</i>
11	Development of an RCA project proposal	Update the progress on the development of an RCA flagship project proposal on a common topic of the region	RCA FP	At the 42 <sup>nd</sup> NRM	On-going