

Work Plan for 2003 RCA Regional Office

	Work Plan	Actions	Status
1.	Building Operational Basis (1) Legal and Adm. Matters a. Resolution Adoption b. Working Paper Amendment (2) Operation of Advisory Committee (Interim) (3) IAEA Fellow Attachment/Staff Recruit	(1) a. & b. Drafting and Revision made by AUS and ROK (2) Mtg. planned 25 May in SRL	(1) a. Report to 25 NRM and 32 GCM for adoption and endorsement (2) Next Mtg in Sep in Vienna planned. (3) Initial contact made.
2	2005-06 Program Upstream Work Participation	A Regional Office Position Paper on rational approach to future year of RCA programs drafted.	Technical Adv. Com. initially drafted in March. Reviewed by int'l experts in May. RCARO will report at July LCC Mtg. in Vienna
3	Nuclear Knowledge Preservation and Enhancement Programs (1) Post-doc Fellowship (Training) Program (2) Master's Degree Courses (3) Nuclear Medicine Internship Training Program	(1) 8 fellows selected for 2 nd Year Program. (2) 3 fellows selected	(1) Start from April (2) Start from September (3) Announced in May for application
4.	RCA Awareness Increasing Program (1) Upgrading and renovating RCARO Homepage (2) Publication and Production (3) Briefing Mtgs with RCA related Groups (4) Program Promotion Mtgs. with RCA project participants of MSs (5) Support LCC Brainstorming Mtg.	(1) www.rcaro.org in operation since Jun 02. (2) RCARO brochure published. (3) Mission Briefing on 14 Mar. in Seoul. (5) In connection with Nat'l Project Planning Workshop	(1) Linkage with other int'l organizations on-going. (2) Pamphlets and CD-Roms planned in Aug. (3) Industry Mtg in May. Int'l Org. Mtg in June (4) VIE in Oct. planned (5) TBD within 03
5	Partnership Increasing Program (1) Cooperation with UNESCAP, et al (2) Cooperation with UNU (3) Mission Amplification program	(1) MOU under drafting by ESCAP	(1) Hazardous waste mgt cooperation proposed (2) Initial contact will be made in June (3) Whenever needed
6	International Provisions (1) Technical Advisory Committee (2) Technical Consultant Body (3) Additional Staffing	(1) TAC composed in Feb (2) 3-4 Experts invited in May (3) A web-master works since January	(1) Drafted RCARO Position Paper (2) For advice on Position Paper, etc. (3) Additional staff from MS expected.

