

48th RCA General Conference Meeting

Follow-up Actions

(As of 10 Sep. 2019)

	<i>Issue</i>	<i>Decision/Action to be taken</i>	<i>Action taken by</i>	<i>Timeframe</i>	<i>Status</i>
1	RCA Annual Report 2018	Provide comments on the draft RCA Annual Report 2018 to the RCA FP with a copy to the RCA Chair and RCARO using track changes	NRs	30 April 2019	Implemented
		Circulate the final version of the report to NRs	RCA Chair	30 May 2019	Implemented
2	Update of RCA GOR	Include text specifying the scope of materials to be supplied to RCARO for uploading on the RCARO website in the final GOR	WG GOR	30 March 2019	Implemented
3	Implementation of the RCA programme in 2018	Inform the RCA FP on any technical issues related to the InTouch+ platform for resolution with InTouch+ Group	NRs	ASAP	Ongoing
		Develop guidelines on hosting Expert Missions in the RCA GPs for better coordination between the Agency and GPs	RCA FP	ASAP	On going

		Send project documents such as meeting reports, teaching materials and PPARs to RCARO for uploading on the RCARO website	LCCs for the completed RCA projects RCARO	As appropriate	On going
		Publicize an RCA Success Story on the achievements of successive RCA projects on air pollution over a series of TC cycles	RCA FP RCARO	2020	On going
4	Preparation of the RCA programme 2020/21	Upload eight project designs for the 2020-2021 TC cycle onto PCMF	RCA FP RCA Chair	17 May 2019	Implemented
		Review, enhance, finalize and submit eight project designs to Director of TCAP for clearance	RCA FP	30 June 2019	Implemented
5	Preparation of the RCA programme 2022/2023	Upload pre-project concepts for the 2022/2023 TC cycle on the RCARO website	NRs	30 March-1 August 2019	Implemented
		Review the pre-project concepts for 2022/2023 TC cycle	RCA PAC	2-31 August 2019	Implemented (to be presented under Agenda Item 4)
6	Issues related to the WG on RCA MTSC	Organize the 6 th WG meeting to review the progress against the targets for performance indicators and set work plan	WG MTSC	29 July-1 August 2019	Implemented (to be presented under Agenda Item 6)
7	Participation in the Quadripartite Forum (QF)	Attend the QF accompanied by advisor(s) knowledgeable and experienced in the RCA and its programme	RCA Chair	As appropriate	On going

		Request adequate time of the QF for having meaningful opportunities for sharing of detailed knowledge and experiences amongst the Agreements	RCA Chair RCA FP	As appropriate	On going
		Encourage the QF to prepare detailed action lists for each coming year and that there are reports against these by all Agreements at the following QF	RCA Chair RCA FP	As appropriate	On going
		Circulate the revised/edited version of the report of the QF used as the background paper for the 41 st RCA NRM	RCA Chair RCA FP	ASAP	
		Request to circulate draft Minutes of the QF to all the Agreement Chairs soon after the QF so that these can be reviewed and that the text of the final meeting report is agreed	RCA Chair RCA FP	As appropriate	On going
8	Acceptance of the 2017 RCA	Facilitate the acceptance of the 2017 RCA	NRs RCA FP	ASAP	On-going
9	Preparation for the 50 th Anniversary of the RCA	Hold an RCA Exhibition in 2022 to showcase the socio-economic impact of the RCA in the region over the past 50 years	NRs	2022	To be discussed under Agenda item 10
		Provide draft proposal on how to celebrate the 50 th anniversary of the RCA	RCA Chair	48 th GCM	To be discussed under Agenda item 10
		Provide Viet Nam the information and experiences from the holding of the 40 th Anniversary of the RCA in Beijing in 2012	RCARO Agency	48 th GCM	Implemented (To be discussed under Agenda item 10)

10	Other matters	Set up an adequate support structure to enable proper carriage of duties by new NRs and RCA Chairs	NRs	48 th GCM	To be discussed under Agenda item Any Other Business
		Include a table of total amount of the financial component of the RCARO Managed Projects and RCA/UNOSSC project in the RCA Annual Report	RCARO	30 May 2019	Implemented