

RCA 2024-2029 Medium Term Strategy Drafting Working Group – Work Plan (as of Sep 2022)

Phase	#	Activity	Actions Taken at Meeting	Lead	Deadline	Status
First Draft	4	Meeting to review NR comments and to follow up		Tumnoi	Oct 2022	
	5	WG provides the Drafting to Chair		All	Oct 2022	
	6	Chair prepares and circulates a compiled version of the Drafting		Tumnoi	Nov 2022	
	7	WG reviews and provide comments to Chair		All	Dec 2022	
	8	Meeting to review and finalise MTS First Draft and submit to NRs for comment		Tumnoi	Jan 2023	
	9	NR review and comments on MTS First Draft		NRs	Feb 2023	
Second Draft	12	Meeting to review NR comments on MTS First Draft		Tumnoi	Mar 2023	
	13	Chair prepares and circulate updated internal draft		Tumnoi	Mar 2023	
	14	WG reviews and provides comments to Chair		All	April 2023	
	15	Chair prepares and reports the progress to NRs		Tumnoi	45 th NRM (April 2023)	
	16	Meeting to review and finalise MTS Second Draft and submit to NRs for comment		Tumnoi	May 2023	
		NR review and comments on MTS Second Draft		NRs	Jun 2023	

Phase	#	Activity	Actions Taken at Meeting	Lead	Deadline	Status
Final Draft	17	Meeting to review NR comments on MTS Second Draft		Tumnoi	July 2023	
	18	Chair prepares and circulate updated internal draft		Tumnoi	July 2023	
	19	WG reviews and provides comments to Chair		All	Aug 2023	
	20	Meeting to complete MTS Final Draft and submit to NRs for endorsement		Tumnoi	Aug 2023	
	21	NR review and endorse MTS Final Draft		NRs	52 st GCM (Sept 2023)	