

RCA 2024-2029 Medium Term Strategy Drafting Working Group – Work Plan (as of 050523)

#	Activity	Lead	Deadline
1	Chair prepares and reports the progress to NRs	Tumnoi	45 th NRM (9-12 May 2023)
2	Chair prepares and circulates a compiled version of the Drafting	Tumnoi	17 May 2023
3	Meeting to review NR comments and to follow up	Tumnoi	22-23 May 2023
4	WG provides the Drafting to Chair	All	16 Jun 2023
5	Chair prepares and circulates a compiled version of the Drafting	Tumnoi	30 Jun 2023
6	Meeting to review and finalise MTS First Draft and submit to NRs for comment	Tumnoi	12-14 Jul 2023
7	NRs review and comment on MTS First Draft	NRs	15 Aug 2023
8	Meeting to review NR comments on MTS First Draft	Tumnoi	6-7 Sep 2023
9	Chair prepares and reports the progress to NRs	Tumnoi	52 nd GCM (Sep 2023)
10	Meeting to review NR comments and to follow up	Tumnoi	9-10 Oct 2023
11	WG provides the Drafting to Chair	All	31 Oct 2023
12	Chair prepares and circulate updated internal draft	Tumnoi	10 Nov 2023

#	Activity	Lead	Deadline
13	Meeting to review and finalise MTS Second Draft and submit to NRs for comment	Tumnoi	22-24 Nov 2023
14	NRs review and comment on MTS Second Draft	NRs	29 Dec 2023
15	Meeting to review NR comments on MTS Second Draft	Tumnoi	11-12 Jan 2024
16	WG provides the Drafting to Chair	All	26 Jan 2024
17	Chair prepares and circulate updated internal draft	Tumnoi	2 Feb 2024
18	Meeting to complete MTS Final Draft and submit to NRs for endorsement	Tumnoi	19-21 Feb 2024
19	NR review and endorse MTS Final Draft	NRs	46 th NRM (2024)