



## **Work Plan in Preparation for RCA Exhibition and Other Activities for the 50th RCA Anniversary**

Marie, JEON  
Head, Programme Division  
RCA Regional Office

# INDEX

**01** RCA Exhibition

**02** Other Activities

**03** Work Plan & Budgetary Proposals

**04** Suggestions

## 40<sup>th</sup> Anniversary of the RCA in 2012

- 34<sup>th</sup> NRM (Apr. 2012, Beijing)



- Organiser : CPR (host country)
- Banners on 4 thematic areas, overall RCA  
Thematic coordinators provided exhibition materials to CPR (Human Health-AUL, Food and Agriculture-CPR, Water and Environment-IND, Overall RCA-RCARO)
- RCA Promotional video, RCA brochures and souvenirs

- 56th IAEA GC (Sept. 2012, IAEA, VIC)

- Organiser: RCARO
- Banners on 4 thematic areas, overall RCA, partnership projects
- RCA project outputs from GPs
- Promotional video, RCA brochures, souvenirs
- Opening Ceremony : Mr Yukiya Amano (former DG-IAEA), the RCA Chair, NRs and IAEA stakeholders attended the event.



## 60<sup>th</sup> Anniversary of the IAEA in 2016

- 60<sup>th</sup> IAEA GC (Sept. 2016, IAEA)
  - Organiser : RCARO
  - Banners on 4 thematic areas, overall RCA, success stories and partnership
  - RCA project outputs from GPs
  - Promotional video, RCA brochures and Success Stories, souvenirs
  - Opening Ceremony : Mr Yukiya Amano (former DG-IAEA), the RCA Chair, NRs and IAEA stakeholders attended the event



- International conference on the IAEA TC Programme: Sixty Years and Beyond- Contributing to Development (May. 2017, IAEA)
  - Organiser : RCARO
  - Banners on achievement and impact of the TC in the RCA
  - RCA project outputs from GPs
  - RCA activity video, promotional video, RCA brochures and Success Stories, souvenirs
  - Opening Ceremony : Mr Yukiya Amano (former DG-IAEA), the RCA Chair, NRs and IAEA stakeholders attended the event

## RCA Exhibition for the 50<sup>th</sup> Anniversary of the RCA

- **Date and Venue**  
44th NRM (March /April 2022, VIE) and/or 66th IAEA GC (September 2022, IAEA)
- **Theme:** The RCA: 50 Years and Beyond
  - To showcase the socio-economic impact of the RCA Programme to the region over the 50 years
- **50<sup>th</sup> Anniversary logo and poster**
  - Logo and poster designs for the anniversary



- **Banners**
  - Banners on the results of the socio-economic impact assessment in thematic areas and overall RCA (inputs by relevant experts and NRs)

## RCA Exhibition for the 50<sup>th</sup> Anniversary of the RCA

- RCA project outputs and sample products resulted from RCA projects
  - Sample products will be provided by the NRs and LCCs

Sample products displayed at the RCA exhibition for the 60th Anniversary of the IAEA



- Other promotional materials (RCA brochures, success stories, souvenirs, etc.)
- Opening ceremony
  - Invite the IAEA DG, Dir. TCAP, RCA NRs, relevant stakeholders



### Other Activities for the 50th Anniversary of the RCA

- Publications

- Results of the socio-economic impact assessment of RCA projects
- History of the RCA for the past 50 years
- History of the RCARO for the past 20 years

- RCA Website



UNDP's 50<sup>th</sup> Anniversary Website

- A designated sub site/menu could be created in the RCA website as a source of information and means to promote the anniversary to the relevant stakeholders and the public.

The information may include the results of the socio-economic impact assessment of RCA projects and exhibition materials, other information prepared by the STF/GPs.

### Other Activities for the 50th Anniversary of the RCA

#### ● RCA Anniversary Video

- The video may contain information on RCA history and achievements, RCA vision 2030 and incorporate contents of the RCA promotional video and activity video
- Source material (data/photos etc.) should be provided by the GPs and IAEA.



RCA Activity Video('17)

#### ● Awards

- NRs may also consider awarding the key RCA experts and institutes to honour and commemorate their contributions to the RCA.
  - \* Contribution award, plaque of appreciation, etc.



Sample plaque of appreciation



### 3. Work Plan & Budgetary Proposals

Timeframe	Activities	Responsible Parties
13 Aug. 2020 STF Meeting	<ul style="list-style-type: none"> <li>- Discussion on the work plan for the 50th Anniversary of the RCA <ul style="list-style-type: none"> <li>• Agreement on the roles and responsibilities and work plan of the STF</li> </ul> </li> </ul>	STF
18 Sept. 2020 49 <sup>th</sup> GCM	<ul style="list-style-type: none"> <li>- Approval of the work plan proposed by the STF</li> </ul>	NRs
Feb. 2021	<ul style="list-style-type: none"> <li>- Draft logo and poster designs for the 50th Anniversary of the RCA</li> <li>- Draft plan for production of the RCA Anniversary Video</li> </ul>	STF, IAEA, RCARO
Apr. 2021 43 <sup>rd</sup> NRM	<ul style="list-style-type: none"> <li>- Review and approval of the draft logo and poster designs and RCA Anniversary Video production plan</li> </ul>	NRs
Apr.-Dec. 2021	<ul style="list-style-type: none"> <li>- Draft banner and publications based on the report of the socio-economic impact assessment of RCA projects by relevant experts and IAEA publication team</li> <li>- Production of draft RCA Anniversary Video</li> </ul>	IAEA, STF, RCARO, relevant experts
Sept. 2021 50 <sup>th</sup> GCM	<ul style="list-style-type: none"> <li>- Progress report on the preparation of the RCA exhibition &amp; other activities</li> </ul>	STF
Jan.-Feb. 2022	<ul style="list-style-type: none"> <li>- Finalisation of banner, publications and Anniversary Video</li> <li>- Creation of a sub site/menu on the RCA website</li> <li>- Collection of RCA Project outputs from GPs</li> </ul>	IAEA, STF, RCARO, relevant experts, NRs
Mar., Sept. 2022 44 <sup>th</sup> NRM, 66 <sup>th</sup> IAEA GC	RCA Exhibition- 50th Anniversary of the RCA: The RCA 50 Years and Beyond	VIE, RCARO, IAEA, NRs

### 3. Work Plan & Budgetary Proposals

- Based on the past experiences, approximately US\$ 100,000 would be needed to prepare the RCA Exhibition and Other Activities.

Contributions (financial, in-kind) by the GPs and the IAEA would be necessary for successful preparation of the Anniversary.

Activities	
<b>RCA Exhibition (GCM)</b> - Requires \$40,000	Promotional materials - Logo & poster design, banner, awards, etc.
	Booth set-up
	Equipment
	Souvenir
	Catering (opening ceremony)
	Logistics
<b>Other activities</b> - Requires \$60,000	Publication (booklet/leaflet)
	RCA Anniversary Video - CG, narration, script, etc.
	Creation of a sub site on the RCA website
<b>Total: \$100,000</b>	

Budget estimate for the RCA exhibition and other activities

## 4. Suggestions

- To review and identify relevant activities for the 50<sup>th</sup> anniversary of the RCA
- To discuss detailed work plan for publication of the history and development of the RCA for the past 50 years
  - e.g. responsible party, relevant experts/publication committee, information collection, review procedure, timeline and budget, etc.
- To discuss budget plan for undertaking the RCA Exhibition and Other Activities
- To discuss roles and responsibilities for preparation of the RCA Exhibition and Other Activities.

....  
**THANK YOU**

