

RCA 2024-2029 Medium Term Strategy Drafting Working Group – Updated Work Plan (as of September 2023)

#	Activity	Lead	Deadline
1	Chair prepares and reports the progress to NRs	Tumnoi	52 nd GCM (22 Sep 2023)
2	Meeting to review NR comments and to follow up	Tumnoi	11-12 Oct 2023
3	WG provides the Drafting to Chair	All	20 Oct 2023
4	Chair prepares and circulates a compiled version of the Drafting	Tumnoi	27 Oct 2023
5	Meeting to review and finalise MTS First Draft and submit to NRs for comment	Tumnoi	1-2 Nov 2023
6	NRs review and comment on MTS First Draft	NRs	1 Dec 2023
7	Meeting to review NR comments on MTS First Draft and to revise for the MTS Second Draft (may be in-person)	Tumnoi	4-8 Dec 2023
8	Meeting to finalise MTS Second Draft and submit to NRs for comment	Tumnoi	18-19 Dec 2023
9	NRs review and comment on MTS Second Draft	NRs	20 Jan 2024
10	Meeting to review NR comments on MTS Second Draft	Tumnoi	1-2 Feb 2024
11	WG provides the Drafting to Chair	All	9 Feb 2024
12	Chair prepares and circulate updated internal draft	Tumnoi	15 Feb 2024
13	Meeting to complete MTS Final Draft and submit to NRs for endorsement	Tumnoi	26-27 Feb 2024
14	NR review and endorse MTS Final Draft	NRs	46 th NRM (2024)

